

LIFE (01/10/2023-30/09/2027) 48 months	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48		
	2023			2024												2025												2026												2027										
	IV			I			II			III			IV			I			II			III			IV			I			II			III			IV			I			II			III				
Tasks	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S		
WP1. Project management and coordination	SC							SC					SC							SC						SC																								
1.1 Project management								SC					SC													SC																								
1.2 Project monitoring																																																		
1.3 KPIs monitoring																																																		
WP2. Reimagination of public buildings																																																		
2.1 WP2 coordination and monitoring																																																		
2.2 Ideation phase																																																		
2.3 Drafting of the project																																																		
2.4 Innovative procurement																																																		
2.5 Building phase																																																		
WP3.Social and circular districts																																																		
3.1 WP3 coordination and monitoring																																																		
3.2 Transformation of an empty lot into a circular urban garden																																																		
3.3 Transformation of abandoned poultry yards into viewpoints and																																																		
3.4 Creation of an ecology-educational centre at Varaždin																																																		
3.5 Transformation of an empty lot into a circular urban meeting place																																																		
3.6 Transformation of grey urban areas through naturalization at																																																		
WP4. Social innovation to enhance co-governance																																																		
4.1 WP4 coordination and monitoring																																																		
4.2 Local working group																																																		
4.3 Capacity building for the community																																																		
4.4 Community cooperation: voluntary sharing of skills and time																																																		
4.5 Public schemes to boost engagement and circularity																																																		
WP5. Monitoring of project results																																																		
5.1 Compilation of project indicators																																																		
5.2 Monitoring of indicators at building level																																																		
5.3 Monitoring of indicators of Actions for Circular Transition																																																		
5.4 Monitoring of co-governance processes																																																		
5.5 Monitoring of Bauhaus approach																																																		
WP6. Communication and dissemination of NEB approach																																																		
6.1 Communication plan and its monitoring																																																		
6.2 Production of communication materials and tools																																																		
6.3 Technical training courses at local and regional level																																																		
6.4 Local communication and awareness raising activities																																																		
6.5 Education and cultural activities to change the paradigm																																																		
WP7. Sustainability, replication and exploitation of project results																																																		
7.1 Establishing collaborative networks with target groups and projects																																																		
7.2 Social acceptability on the application of the NEB approach																																																		
7.3 Policy support																																																		
7.4 Scaling up to other neighborhoods																																																		
7.5 Exploitation and Replicability Plan																																																		